

WP	D no.	Title	Lead partner	Nature	Level CO = confidential; RE = restricted; PU = Public	Due date	Due month (1-48)
7	1	New website and virtual network	CO2SENSE	Other	PU	Feb 2012	3
7	2	Updated website with public and private areas	BRGM	Other	PU	May 2014	30
7	3	Updated website with public and private areas	BRGM	Other	PU	Nov 2015	48
7	4	External annual newsletter 1	CO2SENSE	Other	PU	Nov 2012	12
7	5	External annual newsletter Period 2	BRGM	Other	PU	June 2014	31
7	6	External annual newsletter Period 3	BRGM	Other	PU	June 2015	43
7	7	Dissemination strategy and associated target group address book	BRGM	Other	RE	June 2014	31
7	8	State-of-the-art report	CO2SENSE	Report	PU	Nov 2012	12
7	9	Dissemination actions towards the target SH groups	BRGM	Other	RE	Nov 2015	48
7	10	Project leaflet	BRGM	Other	PU	June 2014	31
7	11	Internal workshop to draw up a roadmap for writing the Guidelines	BGS	Other	RE	May 2014	36
7	12	Project Guidelines (report and dissemination)	BGS	Report	PU	Sept 2015	46
7	13	Press releases at major ULTimateCO2 milestones / events 1	CO2SENSE	Other	PU	May 2012	6

Work package 7 Deliverables